UNITED STATES ENVIROMENTAL PROTECTION
AGENCY

REGION X
POLLUTION REPORT

POLREP No. 13

|. HEADING

Date:  November 11, 2002

Subject: Hamilton- Labree Removal site, Chehalis, Wa.

From:  William Longston, OSC, USEPA, Region X, Emergency Response Unit
Td: (360) 748-4714

To: See Didtribution List on last page.

II. BACKGROUND
SiteID 108R
Delivery Order No 0008
Response Authority CERCLA
CERCLIS No WAII 000 002 857
NPL Status Listed as of July 2000
State Notification Washington State Department of Ecology referred

siteto EPA

Action Memo Signed on July 5, 2002
Remova Start Date August 13, 2002
Expected Completion Date November 22, 2002
Site Web Page:

lll. SITE INFORMATION

A. INCIDENT CATEGORY

Thisis atime-critical remova action located at Hamilton-LaBree, Chehalis, Wa.




B. SITE DESCRIPTION

1. SITE LOCATION

Refer to POLREP 1

V. RESPONSE INFORMATION

N e

A. SITUATION

1. CURRENT SITUATION

Refer to POLREP 1

2. SITE CHARACTERIZATION

Refer to POLREP 1

3. USCG DAILY LOG
(Site safety, engineer oversight, traffic control, and surveying are
performed daily.)

M onday, November 4, 2002

EQM/ERI ingtalled air/vacuum relief valve at high point at STA 2+75HR.

EQM/ERI began installation of water service to United Rentals property at 281 Hamilton
Road North.

EQM/ERI began ingtalation of 3/4" SIDR7 HDPE service piping from the planned water
meter location to the planned connection point for 311 Hamilton Road North (Freightliner;
owner by Hamilton).

EQM/ERI performed saw-cutting at driveways and other asphalt repair areas in preparation
for asphalting to be performed on November 6, 2002.

The City of Chehalis Public Works (CCPW) collected a sample from the hydrant at STA
19+12HR for bacteriological testing.

EQM filled a section of 10" main along Labree Road from the 10" inline valve at STA 49+40
to the 10" inline valve at STA 72+25 (2285 feet).

Butler survey crew staked lot line/easement locations for 164 Labree (Doelman), 203 Labree
(Doelman), and 311 Hamilton North (Hamilton; Freightliner). Meter boxes to be installed on
private property side of lot/easement line, per CCPW request. Survey crew also performed
record surveying for air/vac relief valves and services.

Tuesday, November 5, 2002
EQM/ERI installed air/vacuum relief valves at high points at STA 5+10HR and STA
14+10HR.
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. EQM/ERI completed installation of water service piping for 281 Hamilton Road North
(United Rentals). Crew also exposed existing 1.5" pvc line from private well PW-3 for
future connection.

. EQM/ERI completed installation of service piping to the planned connection point for 311
Hamilton Road North (Freightliner; owned by Hamilton).

. EQM/ERI completed hydrostatic testing for 10" main section from the jumper at STA 39+81
to the 10" inline valve at STA 59+85 (2004 feet). The CCPW inspector was on-site to
observe testing and approved all test results.

. CCPW collected a sample from the hydrant at STA 58+86 for bacteriological testing for the
section from STA 39+81 to STA 59+85. After the sample was collected, the next main test
section was flushed from STA 59+85 to the 10" valve at STA 72+25. Fushing was
performed for approx. 1 hour from the hydrant at STA 68+89.

. EQM filled the remaining section of 10" and 8" main along Labree and Rice roads from the
10" inline valve at STA 72+25 to the Rice Road termination point valve at approx. STA

100+80 (2855 feet).

. Butler survey crew performed record surveying for air/vac relief valves and services.

Wednesday, November 6, 2002

. EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 164 Labree (Doelman). Main was tapped at approx. STA
38+34.5.

. EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 169 Labree (Thurman). Main was tapped at approx. STA
1+45HR.

. EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 203 Labree (Doelman). Main was tapped at approx. STA
49+31.5. A telephone line was damaged during excavation to main. QWEST was contacted
and the line repaired at no charge.

. EQM/ERI completed installation of 3/4" HDPE service piping to the planned connection
point for 210 Labree (Doelman).

. EQM/ERI installed an approx. 6.5' section of 12" main at jumper location STA 22+97 (near
I-5 receiving pit area) to fully connect the main section to CCPW supply up to the next
jumper location between STA 39+76 and STA 39+81 (near SE corner of Labree and
Hamilton Road North). Thereafter, EQM/ERI began flushing from hydrants along Rice
Road for approx. 1.75 hours.

. EQM/ERI completed hydrostatic testing for 10" main section from the 10" inline valve at
STA 59+85 to the 10" inline valve at STA 72+25 (1240 feet). The CCPW inspector was on-
Site to observe testing and approved all test results.

. CCPW collected a sample from the hydrant at STA 68+89 for bacteriological testing for the
section from STA 59+85 to STA 72+25. Prior to sample collection, the line was flushed
from the hydrant for approx. 55 minutes to ensure all residual chlorine was removed.

. Pavement restoration services were completed at areas damaged and/or removed during main
installation. Hot-mix asphalt concrete pavement was placed at the following locations:
driveways along main piping route; pothole patches at Bishop/Maurin intersection;
connection point patch on Maurin near Nalley (atop CDF); and Labree Road North patch
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near road shoulder by I-5 borepit. Patches were compacted with a vibra-plate, then rolled.
The Lewis County road inspector inspected all pavement restoration work.

Butler survey crew set lot/easement line stakes at meter locations and performed record
surveying for service installations.

Thursday, November 7, 2002

EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 210 Labree (Doelman). Main was tapped at approx. STA
53+42.5.

EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 228 Labree (Doelman). Main was tapped at approx. STA
56+64. Crew aso installed 3/4" HDPE service piping from the meter setter to the planned
connection point to the existing well line.

EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 2403 Rice Road (Ames). Main was tapped at approx. STA
74+52.5. Crew aso installed 3/4" HDPE service piping from the meter setter to the planned
connection point to the existing well line.

EQM/ERI installed air/vacuum relief valves at high points at STA 51+00 and STA 56+00.
EQM/ERI cleanup crew completed fencing replacement (barbed wire with wooden corner
posts) at Doelman property along Hamilton Road North.

EQM/ERI completed hydrostatic testing for the main section from the 10" inline valve at
STA 72+25 to the 8" inline valve at STA 89+85 (1760 feet). CCPW inspectors were on-site
to observe testing and approved al test results.

EQM/ERI completed hydrostatic testing for the last main section from the 8" inline valve at
STA 89+85 to the 8" inline valve at the Rice Road termination point at STA 100+80 (1095
feet), completing all pressure testing for the main line. CCPW inspectors were on-site to
observe testing and approved all test results. Flushing from hydrants continued for the
remainder of the day to reduce the chlorine residual.

Butler survey crew set lot/easement line stakes at meter locations and performed record
surveying for air/vac valves and service installations.

Friday, November 8, 2002

EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 2402 Rice Road (Ames). Main was tapped at approx. STA
74+52.5.

EQM/ERI installed meter setter, double-check valve, pressure regulator, and associated
belowground box enclosures for 2392 Rice Road (Abbot). Main was tapped at approx. STA
77+06. Crew aso installed 3/4" HDPE service piping from the meter setter to the planned
connection point to the existing well line.

EQM/ERI installed HDPE service piping for 2386 Rice Road (V. Nygard) from the planned
meter setter to the planned connection point to the existing well line.

EQM/ERI installed HDPE service piping for 2364 Rice Road (Nygard) from the planned
meter setter to the planned connection point to the existing well line.

EQM/ERI installed copper service line in PVC casing below Labree Road by microtunneling
(using a Hammerhead Mole) for service to 293 Labree Road (Pallas). Main was tapped at
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approx. STA 72+57. Crew adso installed meter setter for the property. Double-check,
pressure regulator, and box enclosures to be installed on November 11, 2002.

6. EQM/ERI installed 2" corp stop with saddle for air/vac valve at STA 77+01. Valve to be
installed on November 11, 2002.

7. EQM/ERI cleanup crew performed restoration work at 2402 Rice Road (Ames). Service
trench spoils were removed and grass was washed and raked to remove excess soil material.
Thereafter, trench area and other areas damaged due to construction were topsoiled and
hydroseeded.

8. Hydroseeding crew sprayed hydroseed along service pipe trenches and air/vacs installed to-
date. Hydroseed was also sprayed along the main trench along the Doelman property on
Hamilton Road North.

9. CCPW collected samples from hydrants at STA 86+10 and STA 100+78 for bacteriological
testing for the sections from STA 72+25 to STA 89+85 and STA 89+85 to STA 100+80,
respectively. All sampling for bacteriological testing is now complete.

10. Butler survey crew set lot/easement line stakes at meter locations and performed record
surveying for service and air/vac installations.

Saturday, November 9, 2002
No work conducted on Saturday.

Sunday, November 10, 2002
No work conducted on Sunday.

Project Completion Yardstick:

98%
0 25% 50% 75% 100%

Approx. 11,692 linear feet (If) out of 11,692 linear feet (If) of main-lineis
completed. Service installations remaining.

V. FUTURE EVENTS

A. PLANSFOR THE WEEK OF: 11/011 - 11/18

Continue on service installations to residences
Continue installation of Air-Vac'sin main line.
Continue property restoration.

Continue Demobilizing equipment as necessary
Estimated completion date is 22 November 2002.

-5-



VI. COST INFORMATION

A. ESTIMATED COSTS

Regional Allowance Costs:

ERRS Contractor $2,696,000.00
START $367,000.00
Subtotal $3,063,000.00
10% contingency $306,300.00
Subtotal of Extramural $3,369,300.00
Intramural Costs:

EPA Direct $15,000.00
EPA Indirect $20,000.00
Subtotal of Intramural $35,000.00
U.S. Coast Guard Costs:

Pecific Strike Team Ceiling $75,000.00

B. Actual Costs as of November 11, 2002.

ERRS Contractor $2,425,822.00
START $166,331.52
U.S. Coast Guard Pacific Strike Team $57,911.90
Actual Subtotal $2,650,125.42

C. TOTAL REMOVAL PROJECT CEILING $3,479,300.00

CASE PENDS

Distribution list:

Cc USEPA Headquarters:. attn: Terry Eby
USEPA Emergency Response: attn: Chris Field, Mary Matthews
USEPA Washington Operations office: attn: Tom Eaton
Washington Department of Ecology: attn: Panjini Balargju



